SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:03 AM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 946 Const Calendar Day: 491 Date: 08-Oct-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Nov-13 Status: Approved
Weather
Temperature 7AM 60-70 12PM 60-70 4PM 70 - 80
Precipitation 0.00" Condition Partly cloudy

Working Day [ ] If no, explain:

Di ary: Dispute
Work description.

- Began to prepare for surveying the SAS bikepath with District 4 surveyors for ADA compliance. It has
been decided to use conventional surveying techniques to define the cross slope for legal reasons instead
of solely relying on the LIDAR scanning technology.

[]

- Attended a field meeting at 10:00am with ABF engineer Levi Gatsos and Lalit Mathur on the W2
punchlist. Basically the items submitted per John Lyons email to ABF to be used in the GED meeting were
reviewed.

/I E2 Cap Beam Shear Key Retrofit //

- ABF crews installed plug bolts in the all four Shear Keys today per the Hochang shop drawings and Bob
Brignano's email sent out today. Also ABF ironworkers began to prepare for falsework lowering member

installation at the bottom of the S1/S2 Shear Key retrofit soffit beams. See Brian Wolcott's diary for ABF
labor/equipment and Pamela Gagnier's diary for Concos labor/equipment.
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Another W2 cable tie-down (W-Line far SW pipe) HDPE cover which Difference in elevation of the W 2 precast cover slab observed on the E-
has slipped off of the bottom pipe. Line SW corner.
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Rust on the S1 Shear Key retrofit south side plate bolts which needs to
be painted by the Contractor.

Plug bolts installed on the S2 Shear Key lower housing today.
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